Concept

Phase

feasibility Pre-

Feasibility

Execution

Finalise

Jun `13 – April `15

We

Are

SWAZILAND SZ RAILWAY

TRANSNET

The Intelligent Choice

delivering freight reliably

Here

(FEL 1)

(FEL 2)

(FEL 3)

(FEL 4)

(Close-

out)

Evaluate costs

project Generate

estimates and

business case

and

Manufacturing

designs

preliminary

engineering Execute basic Plan project

Execute options Prioritize confirm ORS

Activities

designs concept Execute

options

Generate

and ORS business need Identify

Identify and

ORS

context and

Establish

Gate 2 review Generate pre-

report

feasibility Produce

feasibility

Gate 3 review preparation

Gate 1 review

report concept

preparation

preparation

Generate case

Gate 1 Review

case

and business

and business Evaluate costs

Gate 3 Rev

Detailed Procurement

designs

construction commission Test and

report Close-out

specifications **Gate 4 Review & Acceptance**

Generate execution

Commercial Acceptance

documentation

Archive confirmation Performance

Post project and financia review closure

Project closed

PAGE 6